Nebraska Department of Roads Date: 12.09.2015

Nebraska Department of Roads

Date: 12.09.2015

Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1of9
Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 11.28.2015 Est Number: 0001 Pay Period End Date: 11.28.2015
Contract Location: Total to Date  Prev to Date This Estimate
HARTINGTON WEST Estimate Type:  PROG Current Contract Amt Total Earnings $90,217.01 $.00 $90,217.01
$3,762,470.13 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $90,217.01 $.00 $90,217.01
ontractor: Date Let 09.03.2015 $3.762.470.13 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed Z' D Escrow Amount $.00 $.00 $.00
129 E 2ND ST e DatE:EAwar ed : 18(1)312812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 4. .
PO BOX 1087 : 2% Net Earnings $90,217.01 $.00 $90,217.01
Date Notice for Work to )
Begin:  11.09.2015 % Time Comp
HASTINGS NE 68902-1087 - T 0y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.09.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CEDAR ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31891 000 STP-84-6(106) 084 34.140 42.030 GRAD CULV SEED GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $90,217.01 $.00 $90,217.01
Project Manager District Engineer
Wiebelhaus, Bob 12.04.2015 Davis, Rob 12.08.2015
Construction Engineer Controller
Halstead, Kerri 12.08.2015 Burling, Laurie 12.08.2015
Controller
Burling, Laurie 12.08.2015
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 11.28.2015 Est Number: 0001 Pay Period End Date: 11.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 6.12 5,266.000 32,227.92
0001 0001 0030.10 15,898.00 1.000 15,898.00 REMOVE ASPHALT SURFACE SY 5,266.000 32,227.92
MOBILIZATION LS 1.000 15,898.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 1.98 6,219.000 12,313.62
0002 0002 1000.00 445.00 8.000 3,560.00 REMOVE GUARDRAIL LF 6,219.000 12,313.62
LARGE TREE REMOVAL EACH 8.000 3,560.00 0.000 0.00
2.000 890.00 0.000 0.00
2.000 890.00 0011 0011 L006.00 450.00 20.000 9,000.00
0003 0003 1009.00 4,074.00 1.000 4,074.00 COVER CROP SEEDING ACRE 20.000 9,000.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,074.00 0.000 0.00
0.250 1,018.50 0.000 0.00
0.250 101850 0012 0012 L019.13 1.80 4,602.000 8,283.60
0004 0004 1011.00 30.00 187.000 5,610.00 EROSION CONTROL, CLASS 1D SY 4,602.000 8,283.60
WATER MGAL 187.000 5,610.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.21 5.00 2,395.000 11,975.00
0005 0005 1012.00 155.65 20.000 3,113.00 EROSION CONTROL, CLASS 2B SY 2,395.000 11,975.00
RIGHT-OF-WAY MARKERS EACH 20.000 3,113.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L019.22 12.00 293.000 3,516.00
0006 0006 1030.00 10.58 12,464.000 131,869.12 EROSION CONTROL, CLASS 2C SY 293.000 3,516.00
EARTHWORK MEASURED IN EMBANKMENT CcY 12,464.000 131,869.12 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L022.11 4.00 3,889.000 15,556.00
0007 0007 1031.00 74.80 179.000 13,389.20 FABRIC SILT FENCE-LOW POROSITY LF 3,889.000 15,556.00
ROCK RIPRAP, TYPE B TON 179.000 13,389.20 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L022.83 5.00 168.000 840.00
0008 0008 1043.50 4.37 208.000 908.96 SILT CHECK, TYPE 2-HIGH LF 168.000 840.00
RIPRAP FILTER FABRIC SY 208.000 908.96 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 272,134.42
Current 272,134.42
In place 1,908.50

This Estimate

1,908.50
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID; 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 11.28.2015 Est Number: 0001 Pay Period End Date: 11.28.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0025 0025 4051.01 15.00 279.000 4,185.00
0017 0017 0030.40 12,000.00 1.000 12,000.00 EXCAVATION FOR BOX CULVERTS CY 279.000 4,185.00
MOBILIZATION LS 1.000 12,000.00 60.000 900.00
0.000 0.00 60.000 900.00
0.000 0.00 0026 0026 4101.06 465.00 110.610 51,433.65
0018 0018 4035.00 195.00 1.000 195.00 CLASS 47B-3000 CONCRETE FOR BOX CY 110.610 51,433.65
REMOVE FLARED-END SECTION EACH 1.000 19500 CULVERT 9.600 4,464.00
0.000 0.00 9.600 4,464.00
0.000 0.00  op27 0027 4107.07 1,063.00 2.750 2,923.25
0019 0019 4040.00 235.00 10.000 2,350.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.750 2,923.25
REMOVE HEADWALLS FROM CULVERTS EACH 10.000 2,350.00 COLLARS 2.750 2,923.25
2.000 470.00 2.750 2,923.25
2.000 470.00 o028 o028 4151.00 1.40 8,381.000 11,733.40
0020 0020 4044.00 3,730.00 1.000 3,730.00 REINFORCING STEEL FOR BOX CULVERT LB 8,381.000 11,733.40
PREPARATION OF STRUCTURE EACH 1.000 3,730.00 705.800 988.12
0.500 1,865.00
AT STATION 87+92 705800 988.12
0.500 186500 029 0029 4157.00 1.70 95.000 161.50
0021 0021 4044.01 3,730.00 1.000 3,730.00 REINFORCING STEEL FOR COLLARS LB 95.000 161.50
PREPARATION OF STRUCTURE EACH 1.000 3,730.00 95.000 161.50
AT STATION 215+90 0.000 0.00 95.000 161.50
0.000 000 0030 0030 4360.24 410.00 2.000 820.00
0022 0022 4044.02 3,730.00 1.000 3,730.00 24" METAL FLARED-END SECTION EACH 2.000 820.00
PREPARATION OF STRUCTURE EACH 1.000 3,730.00 0.000 0.00
AT STATION 250+70 0.000 0.00 0.000 0.00
0.000 0.00 " go31 0031 4360.36 804.00 1.000 804.00
0023 0023 4044.03 2,355.00 1.000 2,355.00 36" METAL FLARED-END SECTION EACH 1.000 804.00
PREPARATION OF STRUCTURE EACH 1.000 2,355.00 0.000 0.00
AT STA 268+00 0.000 0.00 0.000 0.00
0.000 000 0032 0032 4360.42 939.00 1.000 939.00
0024 0024 4050.01 9.00 421.000 3,789.00 42" METAL FLARED-END SECTION EACH 1.000 939.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 421.000 3,789.00 0.000 0.00
CULVERTS, AND HEADWALLS 60.000 540.00 0.000 0.00
60.000 540.00 033 0033 4360.48 1,035.00 2.000 2,070.00
48" METAL FLARED-END SECTION EACH 2.000 2,070.00
1.000 1,035.00

1.000 1,035.00
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 11.28.2015 Est Number: 0001 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4360.54 1,112.00 2.000 2,224.00 0043 0043 P300.24 54.00 16.000 864.00
54" METAL FLARED-END SECTION EACH 2.000 2,224.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 16.000 864.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4360.60 1,218.00 1.000 1,218.00 0044 0044 P300.36 68.00 16.000 1,088.00
60" METAL FLARED-END SECTION EACH 1.000 1,218.00 36" CULVERT PIPE, TYPE 3,4 0OR 5 LF 16.000 1,088.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4460.60 3,806.00 2.000 7,612.00 0045 0045 P300.42 94.00 14.000 1,316.00
60" CONCRETE FLARED-END SECTION EACH 2.000 7,612.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 14.000 1,316.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 4670.05 192.00 34.000 6,528.00 0046 0046 P300.48 102.00 54.000 5,508.00
CULVERT SANDFILL CY 34.000 6,528.00 48" CULVERT PIPE, TYPE 3,4 0R 5 LF 54.000 5,508.00
0.000 0.00 32.000 3,264.00
0.000 0.00 32.000 3,264.00
0038 0038 4880.60 1,049.00 56.000 58,744.00 0047 0047 P300.54 107.00 32.000 3,424.00
JACKING 60" CULVERT PIPE, TYPE 2 CLASS IV LF 56.000 58,744.00 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 32.000 3,424.00
56.000 58,744.00 0.000 0.00
56.000 58,744.00 0.000 0.00
0039 0039 8010.03 82.00 39.090 3,205.38 0048 0048 P300.60 142.00 22.000 3,124.00
CRUSHED ROCK FOR BASE COURSE CY 39.090 3,205.38 60" CULVERT PIPE, TYPE 3,40R 5 LF 22.000 3,124.00
8.270 678.14 0.000 0.00
8.270 678.14 0.000 0.00
0040 0040 P120.36 123.00 172.000 21,156.00 GROUP 4 CULVERTS Contracted 244,154.18
36" CULVERT PIPE, TYPE 2 LF 172.000 21,156.00 Current 244.154.18
0.000 0.00 In place 87,681.01
0.000 0.00 This Estimate 87,681.01
0041 0041 P120.60 258.00 37.000 9,546.00 GROUP 4A CULVERT AT STATION 345+36 -- TWI
60" CULVERT PIPE, TYPE 2 LF 37.000 9,546.00 0049 0049 0030.40 4,000.00 1.000 4,000.00
0.000 0.00 MOBILIZATION LS 1.000 4,000.00
0.000 0.00 0.000 0.00
0042 0042 P128.60 208.00 56.000 11,648.00 0.000 0.00
60" CULVERT PIPE, TYPE 2 CLASS IV LF 56.000 11,648.00
56.000 11,648.00
56.000 11,648.00
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 11.28.2015 Est Number: 0001 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 4044.00 7,900.00 1.000 7,900.00 0057 0057 L001.01 650.00 5.000 3,250.00
PREPARATION OF STRUCTURE EACH 1.000 7,900.00 SEEDING, TYPE A ACRE 5.000 3,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 4051.01 49.00 11.000 539.00 0058 0058 L001.02 600.00 15.000 9,000.00
EXCAVATION FOR BOX CULVERTS CcY 11.000 539.00 SEEDING, TYPE B ACRE 15.000 9,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 4101.06 1,065.00 17.200 18,318.00 0059 0059 L032.75 180.00 45.000 8,100.00
CLASS 47B-3000 CONCRETE FOR BOX CcYy 17.200 18,318.00 MULCH TON 45.000 8,100.00
CULVERT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4151.00 1.50 944.000 1,416.00 GROUP 5 SEEDING Contracted 21,550.00
REINFORCING STEEL FOR BOX CULVERT LB 944.000 1,416.00 Current 21,550.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0054 0054 6310.00 37.00 358.000 13,246.00 GROUP 7 GUARDRAIL
STEEL SHEET PILING SF 358.000 13,246.00 0060 0060 0030.70 22,000.00 1.000 22,000.00
0.000 0.00 MOBILIZATION LS 1.000 22,000.00
0.000 0.00 0.000 0.00
0055 0055 8010.03 81.80 8.190 669.94 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CcY 8.190 669.94 0061 0061 7015.00 24.50 5,196.000 127,302.00
0.000 0.00 CABLE GUARDRAIL LF 5,196.000 127,302.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STATION 345+36 -- TWI Contracted 46,088.94 0.000 0.00
Current 46,088.94 0062 0062 7023.00 2,500.00 14.000 35,000.00
In place 0.00 TERMINAL ANCHORAGE SECTIONS EACH 14.000 35,000.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0.000 0.00
0056 0056 0030.50 1,200.00 1.000 1,200.00 GROUP 7 GUARDRAIL Contracted 184,302.00
MOBILIZATION LS 1.000 1,200.00 Current 184.302.00
0.000 0.00 In place 0.00
0.000 0.00

This Estimate

0.00
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 11.28.2015 Est Number: 0001 Pay Period End Date: 11.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0071 0069 9005.75 34.28 35,270.000 1,209,055.60
0063 0063 0002.55 8.50 1,251.000 10,633.50 ASPHALTIC CONCRETE, TYPE SPR TON 35,270.000 1,209,055.60
OVERLAY BROKEN LINES STA 1,251.000 10,633.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0072 0070 9009.00 4.00 6,606.000 26,424.00
0064 0064 0002.60 8.50 2,502.000 21.267.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sSY 6,606.000 26,424.00
OVERLAY SOLID LINES STA 2,502.000 21,267.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0073 0071 9010.50 44.28 800.000 35,424.00
0065 0065 0030.90 155,000.00 1.000 155,000.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 800.000 35,424.00
MOBILIZATION LS 1.000 155,00000 SFR 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0088 9020.95 585.00 17.000 9,945.00
0066 0066 2001.00 30.50 140.000 4,270.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 9,945.00
GRAVEL SURFACE COURSE cy 140.000 427000 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0075 0072 9021.13 585.00 1,226.380 717,432.30
0067 0067 2021.00 50.00 11.000 550.00 PERFORMANCE GRADED BINDER (64-34) TON 1,226.380 717,432.30
MAILBOX POST EACH 11.000 550.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0076 0073 9034.00 4.50 717.000 3,226.50
0068 0086 8022.15 1.52 500.000 760.00 PREPARATION OF INTERSECTIONS AND sy 717.000 3,226.50
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 76000 DRIVEWAYS 0.000 0.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0077 0074 9053.00 2.00 27,050.000 54,100.00
0069 0068 8022.20 1.52 36,070.000 54,826.40 TACK COAT GAL 27,050.000 54,100.00
HYDRATED LIME/WARM MIX ASPHALT EACH 36,070.000 54,826.40 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0078 0075 9111.00 29.42 210.000 6,178.20
0070 0087 9002.10 34.28 500.000 17,140.00 WATER MGAL 210.000 6,178.20
ASPHALTIC CONCRETE FOR STATE TON 500.000 17,140.00 0.000 0.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0079 0076 9170.00 70.98 820.192 58,217.23
EARTH SHOULDER CONSTRUCTION STA 820.192 58,217.23
0.000 0.00
0.000 0.00
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 11.28.2015 Est Number: 0001 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0080 0077 9173.15 50.00 820.620 41,031.00 0089 0085 9300.52 4,000.00 1.000 4,000.00
TRENCHED WIDENING STA 820.620 41,031.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
0.000 000 P 0.000 0.00
0.000 0.00 0.000 0.00
0081 0078 9173.20 7.50 151.000 1132.50 GROUP 9 BITUMINOUS Contracted 2,826,153.84
SUBGRADE PREPARATION sy 151.000 1,132.50 Current 2.826,153.84
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0082 0079 9179.23 440.00 379.110 166,808.40 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 379.110 166,808.40 0090 0090 0001.08 0.50 15,000.000 7,500.00
0.000 0.00 BARRICADE, TYPE Il BDAY 15,000.000 7,500.00
0.000 0.00 0.000 0.00
0083 0080 9179.35 5.00 5,749.000 28,745.00 0.000 0.00
COLD MILLING, CLASS 5 SY 5,749.000 28,745.00 0091 0091 0001.10 2.00 2,008.000 4,016.00
0.000 0.00 BARRICADE, TYPE Il BDAY 2,008.000 4,016.00
0.000 0.00 181.000 362.00
0084 0081 9179.43 560.00 39.236 21,972.16 181.000 362.00
COLD MILLING, CLASS 3 STA 39.236 21,972.16 0092 0092 0001.75 1.00 1,260.000 1,260.00
TYPE A 0.000 0.00 TEMPORARY SIGN DAY EACH 1,260.000 1,260.00
0.000 0.00 13.000 13.00
0085 0082 9179.63 155.00 11.910 1,846.05 13.000 13.00
COLD MILLING, CLASS 3 STA 11.910 1,846.05 0093 0093 0001.90 0.75 18,881.000 14,160.75
TVPE B 0.000 0.00  SIGN DAY EACH 18,881.000 14,160.75
0.000 0.00 170.000 127.50
0086 0083 9188.50 30.00 3,800.000 114,000.00 170.000 127.50
SURFACING UNDER GUARDRAIL SY 3,800.000 114,000.00 0094 0094 0003.10 250.00 180.000 45,000.00
0.000 0.00 FLAGGING DAY 180.000 45,000.00
0.000 0.00 0.500 125.00
0087 0089 9300.37 1.00 850.000 850.00 0.500 125.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0095 0095 0003.20 350.00 75.000 26,250.00
MAINTENANCE PATCHING 0.000 0.00  FURNISHING AND OPERATING PILOT VEHICLE DAY 75.000 26,250.00
0.000 0.00 0.000 0.00
0088 0084 9300.38 1.00 61,319.000 61,319.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 61,319.000 61,319.00
0.000 0.00
0.000 0.00
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 11.28.2015 Est Number: 0001 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 0010.04 1,500.00 1.000 1,500.00 0105 0105 L022.90 4.00 1,500.000 6,000.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT FENCE LF 1,500.000 6,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 0020.00 2.00 1,000.000 2,000.00 0106 0106 L022.92 3.00 300.000 900.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY EARTH CHECK LF 300.000 900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 0030.00 10,000.00 1.000 10,000.00 0107 0107 L032.70 500.00 6.000 3,000.00
MOBILIZATION LS 1.000 10,000.00 TEMPORARY MULCH TON 6.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 9110.01 50.00 100.000 5,000.00 0108 0108 L860.24 2,000.00 7.000 14,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 5,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 7.000 14,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 9110.02 50.00 50.000 2,500.00 0109 0109 L860.50 5,000.00 1.000 5,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
OPERATED 0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0101 0101 9110.03 50.00 100.000 5,000.00 GROUP 10 GENERAL ITEMS Contracted 168,086.75
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 5,000.00 Current 168,086.75
0.000 0.00 In place 627.50
0.000 0.00 This Estimate 627.50
0102 0102 9110.07 75.00 100.000 7,500.00 Totals for contract Contracted 3,762,470.13
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 7,500.00 Current 3,762,470.13
0.000 0.00 In place 90,217.01
0.000 0.00 This Estimate 90,217.01
0103 0103 9110.27 50.00 50.000 2,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 2,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0104 0104 L022.75 5.00 1,000.000 5,000.00
TEMPORARY SILT CHECK LF 1,000.000 5,000.00
0.000 0.00
0.000 0.00







